

Dispatcher pilot exit review

The pilot should not exit on the current date. Offline synchronization remains a critical blocker, cycle-time evidence is incomplete, and the recovery decision has material schedule and cost effects.

Project	Field scheduling platform rollout
Meeting	Pilot review - August 25, 2026
Chair	Priya Shah, Technology Lead
Recorder	Alex Morgan, Program Director
Classification	Synthetic project record

Exit criteria

Criterion	Target	Observed	Position
Offline synchronization	0 Sev-1 / Sev-2 defects	1 Sev-1 open after failed regression	Blocked
Appointment cycle time	10% improvement	7% preliminary; sample incomplete	Open
Dispatcher adoption	90% correct workflow	92% across observed scenarios	Met
Permission matrix	100% role reconciliation	Two supervisor exceptions open	Open

DISCUSSION RECORD

Northstar Systems delivered the planned patch on August 23. Regression testing reproduced data loss during intermittent connectivity, so the technical exit criterion remains failed.

Operations can continue controlled pilot usage with manual reconciliation, but that method is not acceptable for regional production. The team agreed that a decision is required rather than quietly moving the release forecast.

Decisions and actions

Type	Record	Owner	Due
Decision	Sponsor to approve or reject an 18-day pilot extension and \$64K recovery package	Dana Brooks	Aug 26
Action	Provide defect reproduction pack and vendor recovery date	Priya Shah	Aug 26
Action	Complete representative cycle-time sample	Marcus Bell	Aug 30
Issue	Production release remains dependent on pilot exit	Alex Morgan	Active

RECOMMENDATION

Hold the pilot exit gate. Approve the extension only with a dated vendor recovery plan, twice-weekly defect evidence, and no reduction in training validation. Re-baseline downstream dates through change control if approved.