

Mountain West Regional Launch

Open a Denver service hub and establish the operating systems, vendors, workforce readiness, and controls required for stable regional service.

Organization	Horizon Service Group (fictional)
Sponsor	Dana Brooks, VP Regional Operations
Program director	Alex Morgan
Baseline	\$2.4 million approved control envelope
Target	Operational readiness gate - September 25, 2026
Version	4.2 / issued August 18, 2026

PURPOSE AND CASE FOR CHANGE

The Mountain West expansion combines a physical hub opening with a new field scheduling workflow. Treating the work as one coordinated program prevents facility, technology, vendor, and training dates from becoming four disconnected plans.

The program must preserve service continuity while shifting dispatch, procurement, and escalation routines to a regional operating model.

Approved outcomes

Outcome	Measure	Acceptance evidence
Denver hub operational	Ready for customer work by gate date	Fire marshal closeout, network acceptance, launch roster
Scheduling platform adopted	Two branches pass offline and dispatch exit criteria	Pilot metrics and defect closure record
Vendors ready	Critical agreements and operating evidence complete	Executed contracts and readiness checklist
Supervisors prepared	All supervisors complete validated role practice	Attendance, assessment, and escalation rehearsal

Control approach

GOVERNANCE

The sponsor approves material baseline changes and status publication. The program director owns integrated controls. Workstream leads maintain evidence, escalate exceptions, and submit changes when a recovery action alters cost, date, scope, or risk.

Cadence	Participants	Output
Daily launch stand-up	Operations, IT, vendors, training	Blockers, handoffs, same-day actions
Weekly control review	Program director and all leads	Schedule, RAID, cost, capacity, decisions
Biweekly sponsor review	Sponsor, program director, finance	Change decisions and status approval
Readiness gate	Sponsor and accountable leads	Evidence-based go / conditional go / hold

CONSTRAINTS AND ASSUMPTIONS

The Denver lease and facility footprint are fixed. No production release may precede dispatcher pilot exit. The primary carrier date remains uncertain, so the approved cellular failover is treated as temporary continuity control rather than scope completion. All people, vendors, dates, and values in this document are synthetic.

Initial program risks

Risk	Exposure	Owner	Response
Offline synchronization instability	20 / red	Priya Shah	Vendor patch, regression evidence, extended pilot decision
Carrier circuit delay	12 / amber	Priya Shah	Cellular failover for commissioning; carrier escalation
Training design churn	16 / red	Simone Reed	Freeze job aids after pilot decision; add second cohort
Opening cost pressure	9 / amber	Elena Ruiz	Contingency log and weekly commitment reconciliation

Approval

Role	Name	Decision	Date
Executive sponsor	Dana Brooks	Approved	2026-08-18
Program director	Alex Morgan	Accepted	2026-08-18
Finance partner	Elena Ruiz	Baseline reconciled	2026-08-17