

Vendor readiness and procurement

Critical agreements are executed and the workstream remains green, but closeout evidence still contains ordinary follow-up work that must be finished before the program gate.

Owner	Jonah Price, Vendor Manager
As of	August 24, 2026
Control position	Green - within current limits
Version	3.1
Classification	Synthetic vendor record

Vendor register

Vendor	Package	Value	Position	Remaining evidence
Summit Build Co.	Facility buildout	\$523K FAC	Ready	Final lien waiver after punch list
FrontRange Telecom	Circuit and devices	\$407K FAC	Amber follow-up	Carrier acceptance date; failover approved
High Mesa Security	Physical security	\$141K FAC	Ready	One subcontractor insurance certificate
Alpine Fleet Care	Fleet readiness	\$96K FAC	Ready	Final preventive-maintenance roster
Peak Learning	Facilitation	\$51.5K FAC	Ready	Second cohort facilitator confirmation

PROCUREMENT OBSERVATIONS

The workstream is green because no current exception breaches schedule, cost, or risk thresholds. Green does not mean no work remains. Three evidence items are still open and owned.

The primary circuit date is managed as a program technology risk. Procurement has completed the cellular failover amendment and the cost appears in the Denver forecast.

Closeout controls

Control	Owner	Due	Evidence location
Collect final insurance certificate	Jonah Price	Aug 28	Vendor / High Mesa / Compliance
Confirm carrier acceptance date	Priya Shah	Sep 4	Technology / Circuit / Acceptance
Reconcile commitments to contract values	Elena Ruiz	Aug 30	Finance / Forecast v5
Archive final vendor scorecards	Jonah Price	Sep 10	Vendor / Closeout / Scorecards

MANAGEMENT CONCLUSION

No sponsor decision is requested. Continue evidence collection through the weekly control review and escalate only if the carrier date threatens commissioning beyond the approved failover window.